

28/7/2023

- Website landing page
- News listing and news pages
- About page
- Notifications
- Banner
- Testimonials

4/8/2023

- Event listing page and Event page
- Gallery
- Videos
- Publications
- Facilities listing and Individual facility page
- Recruitments - listing and individual page
- Tenders

11/8/2023

- Grants
- MoU
- Clubs
- User Profiles
- User Dashboard
- Completing mobile and tablet version of the site
- Creating User roles - Website manager, Website editor.
- Test user creation for testing from IIT side

18/8/2023

- Functionality testing will be completed
- Security tighten and testing will be completed
- Fine tuning on design on each devices and browsers

25/8/2023

- Content migration to be completed
- Site is ready to go live, date decided by the committee

